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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000516
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 05-Dec-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's:  / HSR's:  /  NCR's:  /  

Item Title Detail

1 Key conversations 7:00 Significant discussion

Sun, from ABF, showed me a copy of ABF’s Shear-link shop drawings 

which had been marked up to designate as SPCM those areas of the Tower 

mock-up shear link assembly, those areas of the mockup shear link 

assembly, which had not yet been welded.  I indicated that Caltrans would 

prefer for the shop drawings to be corrected entirely – that the SPCM 

designation should be applied to all those welds which the design drawing 

indicate as SPCM. (I suggested that this would avoid confusion down the 

road as to why only some of the welds were in-fact corrected to be SPCM.)  

10 minutes later, I had the same discussion with Bob Kick of ABF.  Later in 

the day, Caltrans and ABF management discussed these drawings and the 

SPCM issue in a separate meeting.

2 Meetings attended 13:00 Daily Meeting:

ZPMC raised the following issues:

How small of a repair requires a CWR request and approval from the 

Engineer?

- It was decided that the WQCP be reviewed to see if this is defined and if 

ABF/ZPMC wants to submit an addendum.

- ZPMC would like something in writing from Caltrans listing what material 

has been accepted.  Dave McClary indicated that normally we do not do this,

 however, we would discuss this internally.

Caltrans raised the following issues:

- The changing of the numbering of the OBG floor beam assemblies has 

implications regarding past reporting and regarding traceability as we move 

forward.

- Would it be possible for Caltrans to receive weld quality data 

electronically?  This would help us to have a more real-time picture where 

we are at – for example with the weld quality of the skin plate stiffeners.  
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ABF indicated that ZPMC would probably be normalizing several W18-46 

(English) shapes.  Neither Caltrans, nor ABF have accepted these materials 

yet.

Inspected By: Dautermann,Peter Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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